

2015-01-29

## IT – Genium INET 4.0.0240 Project Update (03/15)

Genium INET version 4.0.0240 comes with many changes that brings many great improvements and simplicities like Cash Optimization, Glimpse, Auxiliary Market Data. Genium INET 4.0.0240 also means many challenges for us due to its complexity and dependencies on surrounding systems. Therefore it is necessary to once again move the targeted date of External Test System 4 (EXT4) availability from February 12<sup>th</sup> to February 26<sup>th</sup>.

As a result of the postponement of the upgrade of EXT4, it has been decided to also reschedule the releases of the initial versions and the go-live versions of Nasdaq front-ends Clearing Workstation 1 and Trading Workstation. The first versions of Nasdaq front-ends is now planned to be released February 23<sup>rd</sup> and the go-live versions is planned to be released March 18<sup>th</sup>.

Please see [Genium INET 4.0.0240 website](#) for more information about the modified and new functionalities being introduced in Genium INET 4.0.0240.

The planned project timeline for Genium INET 4.0.0240

February 23	External release to include initial Nasdaq front-ends
February 26	External Test 4 with full functionality with the exception of AMD functionality.
March 12	AMD functionality added to External Test 4
March 18	Go-live candidates of Nasdaq front-ends
April 18	Technical go-live of Genium INET 4.0.0240
April 20	First trading and clearing day for Equity Derivatives, Fixed Income and Commodities

**For questions or comments, please contact:**

Charlie Holmgren

[charlie.holmgren@nasdaq.com](mailto:charlie.holmgren@nasdaq.com)

+46 8 405 6944