

## IT – Genium INET 4.0.0260 Project Update (84/15)

*This message contains important information regarding the Genium INET upgrade on November 21<sup>st</sup> to version 4.0.0260 which includes new functionalities and enhancements going live November 23<sup>rd</sup> 2015.*

The planned availability of External test system 4 has been moved to October 15<sup>th</sup>. This is to ensure good quality of the test system. Please see new planned project timeline below:

The planned project timeline for Genium INET 4.0.0260

August 31 <sup>st</sup>	Release of technical specifications drafts
September 30 <sup>th</sup>	Final technical specifications available
October 1 <sup>st</sup>	Release of initial Nasdaq front-ends CW1 and TW
October 15 <sup>th</sup>	External test system 4 availability
October 23 <sup>rd</sup>	External test system 3 availability
November 2 <sup>nd</sup>	Go-live candidates of Nasdaq front-ends
November 11 <sup>th</sup>	External test system 1 availability
November 21 <sup>st</sup>	Upgrade of Genium INET to version 4.0.0260
November 23 <sup>rd</sup>	First trading and clearing day for Equity Derivatives, Fixed Income and Commodities on Genium INET 4.0.0260

*Please visit our website where you will find technical specifications and information regarding technical impact.*

<http://www.nasdaqomx.com/transactions/technicalinformation/geniuminet/enhancements/genium-inet-4.0.0260>

**For questions or comments, please contact:**

**Technical Relations**

Anders Bergström

[anders.bergstrom@nasdaq.com](mailto:anders.bergstrom@nasdaq.com)

+46 8 405 7364