

IT – Genium INET 4.0.0260 Project Update (39/15)

This message contains important information regarding the Genium INET upgrade on November 21st to version 4.0.0260 which includes new functionalities and enhancements going live November 23rd 2015.

The planned availability of External test system 4 has been moved to October 15th. This is to ensure good quality of the test system. Please see new planned project timeline below:

The planned project timeline for Genium INET 4.0.0260

August 31 st	Release of technical specifications drafts
September 30 th	Final technical specifications available
October 1 st	Release of initial Nasdaq front-ends CW1 and TW
October 15 th	External test system 4 availability
October 23 rd	External test system 3 availability
November 2 nd	Go-live candidates of Nasdaq front-ends
November 11 th	External test system 1 availability
November 21 st	Upgrade of Genium INET to version 4.0.0260
November 23 rd	First trading and clearing day for Equity Derivatives, Fixed Income and Commodities on Genium INET 4.0.0260

Please visit our website where you will find technical specifications and information regarding technical impact.

<http://www.nasdaqomx.com/transactions/technicalinformation/geniuminet/enhancements/genium-inet-4.0.0260>

For questions or comments, please contact:

Technical Relations

Anders Bergström

anders.bergstrom@nasdaq.com

+46 8 405 7364