2017-08-17

IT – Genium INET 5.0.0210 MiFID II Project Update (30/17)

This message contains important information regarding the Genium INET upgrade on November 18th 2017 to version 5.0.0210 which includes new mandatory functionalities and enhancements going live November 20th.

With the upgrade of External test 4 on August 16th, all changes to API and protocols for the 5.0.0210 release have been delivered. A "Known Limitations" document will be published on the Technical Information web, giving details on temporary functional limitations.

Final Technical Specifications for OMnet, FIX, ITCH, AMD and Glimpse are available on the Technical Information web. For OMnet a new Header-file is available, recompilation required.

Initial versions for the mandatory upgrades of Trading Workstation and Clearing Workstation 1 are available for testing.

Please note that the earlier planned conversion of the 5.0.0201 release, currently available in External test 4, to version 5.0.0210 has been void. Going forward the release going live November 20th, 2017 will be labelled 5.0.0201. This is purely a change of numeric sequence and has no technical impact.

Here is the planned project timeline for Genium INET 5.0.0201:

TBA	Go-live candidates of Nasdaq front-ends
31 October	External test system 3 availability
2 November	External test system 1 availability
18 November	Upgrade of Genium INET to version 5.0.0201
20 November	First trading and clearing day for Equity Derivatives, Fixed Income and Commodities on Genium INET 5.0.0201

Information on the 5.0.0201 MiFID II release is available on the Technical Information web site. The site will be continuously updated.

http://www.nasdaqomx.com/transactions/technicalinformation/geniuminet/enhancements/genium-inet-mifid-ii-5.0.0210

For technical questions, please contact:

Technical Support
technicalsupport@nasdaq.com
+46 8 405 6750

For general questions on the release, please contact:

Technical Relations
Anders Bergström
anders.bergstrom@nasdaq.com
+46 8 405 7364