

**Exchange Notice****IT 07/09****IT – INET Nordic Time Schedule Updated**

Monday 26 January it was announced that phase 2 of CCP (full solution) will be implemented from and including Friday, 9 October 2009; if needed subject to FSA approval or consent.

Due to the decision to implement CCP prior to INET, NASDAQ OMX has complied with a request from market participants that INET be postponed. Thus, new launch date for INET is 7 December 2009. The Baltic and Icelandic markets will be migrated on 30 November.

The INET Nordic web has been updated to reflect these changes. See also presentation [INET Nordic – Update on time schedules >>](#)

More material on member test environments and XTP Compatibility solution will be published February 3.

The updated and new documents are listed in the [Member web history >>](#).

The information is found on [http://www.omxnordicexchange.com/memberlogin/INET\\_Nordic/](http://www.omxnordicexchange.com/memberlogin/INET_Nordic/)

The content presented at the INET Nordic member web is subject to discussions and in some cases approval from our FSAs.

Sven Tapper  
[Sven.tapper@nasdaqomx.com](mailto:Sven.tapper@nasdaqomx.com)  
Telephone +46 8 405 7161

Kirsten Thaarup  
[kirsten.thaarup@nasdaqomx.com](mailto:kirsten.thaarup@nasdaqomx.com)  
Telephone +45 33 770 380

Best regards Nasdaq OMX Nordic